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Two Configurations
Holographic Signal Correlation ~ 1 Holographic Signal Correlation ~ 0
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The View from 50,000 Ft

Aaron listed five “next steps” in his
All Experimenters Meeting 
Presentation on May 2, 2011



1/5 Refine Cavity Lock Stability
We routinely lock for hours.   This plot shows the error signal fed back to the 
laser frequency, expressed in change in cavity length.



2/5 Measure Seismic Noise
In addition to 1/f ground noise we see the cryopumps at 4.7 Hz; motors at 60 Hz.  
Above 100 Hz this is dominated by electronic and laser frequency noise.



3/5 Develop Digital Control system and DAQ



4/5 Upgrade with higher reflectivity optics 
to achieve higher power buildup

We replaced the
input mirror with 
a higher reflectivity 
mirror.

Power build up
increased from 
~20 (in May) to
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Concrete
Pad and
Piers for

East
Arms

5/5  Build 40m 
Interferometer



FESS, Roads and Grounds, ES&H
DONE:  east hut, roll­up door and entrance way, electricity, interlock design
TODO: inside stairs, interlock



AD  Vacuum Group
DONE:  assemble and test three arms; assemble RGA and bake manifolds
TODO: assemble two arms; bake all arms; 
assemble 4 end stations and 2 beam splitter stations

Our contract with Thermionics includes 
non­volatile residue samples to measure 
the amount of Hydrocarbons contaminating
the surface,  measured with an infrared 
absorbance spectrum.  We require < 5 
monolayers   

Thermionics performs an independent 
gravimetric analysis as part of their internal 
QA program.



Typical FTIR Spectrum



PPD Alignment Group
DONE:  define beam lines; position one beam splitter station; rough align 2 arms
TODO: final align of five arms and one more beam splitter station



Status/Schedule
● Completed

– Civil Construction (except for one set of stairs)

– 2 40­meter arms and beam splitter station

● Next Steps
– Expand area covered by interlocks

– Launch laser from table to beam splitter station

– Bake two arms; assemble end station; configure beam splitter 
station; install mirrors in first interferometer

– Control one interferometer

● The step after
– Build out second interferometer (and move “third” arm of T)

– Control two interferometers

– Measure correlation in two configurations
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